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Abstract 
Project owners are important. They shall support the project manager and provide senior backing to a project. However, there are 
some different aspects of project ownership, which are discussed in this paper. The main research questions addressed in the 
paper are; how is the project owner role described in the literature, and how is the role in practice? The paper is mainly a theory 
review of the topic project ownership. We present a simple model for the relation between project owner, project manager and 
operation of the project delivery. The basis for the model and discussion is a theoretical review, but we also test the proposed 
model on a sample of projects. As we will see, this testing creates the need for a distinction between two types of project owners; 
one that is mainly concerned with supporting the project manager and enabling project delivery, the other being focused on the 
business case and having responsibility for both project delivery and benefit realization. There has been a development where the 
importance of the role as project owner has been highlighted. It is our impression that this development has had two ambitions. 
One is to strengthen project execution. The other ambition is to emphasize the business case perspective. These two perspectives 
call for different organizational positions of the persons called project owners. We urge future researchers and practitioners to 
clarify what type of project owner role that is referred to in different contexts.  We also call for an awareness of the fact that 
different project owners will have different set of incentives and priorities.  
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1. Introduction 
Project management has become aware of the importance of project owners, and of the concept of project 
ownership. Owners have both control and responsibility for cost and income related to a project. A stakeholder who 
both has control and profit responsibility has incentives to maximize the value creation related to the resource they 
own. Projects owners have incentives for weighing costs against benefits for a project, in order to initiate and 
execute successful projects. Applied in a project context, this means that project owners should be responsible for a 
project’s business case. Project sponsorship and project ownership are related.  
Project ownership typically includes the identification and definition of the project. In contrast, project 
management is usually concerned with delivering a project that is already defined. Responsibility for the business 
would mean that project owners have incentives to cancel a project if the business case no longer justifies the 
project. 
However, the background for this paper is that our experience indicates that this type of “pure” ownership of 
projects is not present for all projects. While a traditional owner can be identified for some projects, it is a more 
complex picture in many other projects. We present a simple model for the relation between project owner, project 
manager and operation of the project delivery. We test the model on a sample of projects. As we will see, this testing 
creates the need for a revised model, and the introduction of two types of project owners; one based on the 
mainstream in the theory and one based on practice.  
The purpose of this paper is to discuss the concept of project ownership. The main research question addressed in 
the paper is: How is the project owner role described in the literature in terms of responsibility for project execution 
and the following operation of the project delivery? Based on a literature study, we present models for the relation 
between project owner, project manager and operation of the project delivery. We then briefly test the models on a 
sample of projects. As we will see, both the literature study, and the model create the need for a distinction between 
two types of project owners; one based on theory and one based on practice. The empirical part of the paper is based 
on interviews with both project managers and project owners for seven Norwegian public projects. 
2. Project owners and project ownership 
Ownership gives control and responsibility1. A project owner bears the owner rights and responsibilities of a 
project2. It is the project owner that takes the risk related to the cost and future value of a project2. Both these risks 
can to a certain extent be transferred to other actors in the project.  
Project governance has become an important issue in project management3,4,5,6. The project owner has been the 
subject of attention in project management literature7,8.  
In spite of this, it has been claimed3 that there is no universal definition of project ownership. They conducted a 
literature study to investigate how different researchers define project ownership, and which management theories 
from the traditional organizational literature is the origin of theories of project ownership. They found that the 
definition of project ownership varies from a very narrow to a very wide perspective. There was a large variance in 
the terminology used to define and describe the key concepts of project ownership. Consequently, they believe that 
we are missing a universal understanding and definition of what project ownership actually is. Project sponsor and 
project owner are two important terms related to project governance. The terminology is not consistent in the project 
management literature, and there is considerable overlap in the use of the two terms. This report focuses on the 
project owner. 
There is a literature addressing the relation between project manager and projects owner. This literature is mostly 
written from a management perspective. A common focus is methods and techniques to improve the project 
management’s ability to handle the owner and to contribute to the owner’s success9,10.  
The specific characteristics of the public sector make the governance of public projects a complex issue. One 
study11 looked at project ownership. They found that that responsibility and ownership are much more complex than 
previously assumed in the project management literature. Some reasons for the complexity in public sector are the 
multifaceted success criteria (a wide perspective), the limitations to market, and responsibility for common 
resources, benefits, welfare, and development12. 
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3. Project delivery and operation 
3.1. About responsibility for project deliveries and benefit realization 
Operation of a project delivery is typically not done by the project manager. Projects deliver their output to 
someone else who will use the delivery. Operational responsibility includes responsibility for the value generating 
activity that utilizes the project delivery, but also maintenance. Stakeholders responsible for operation are those who 
receive the project deliveries. The operating party is responsible for the long-term benefit delivered – the outcome of 
the project. They therefore have a benefit perspective. Their success is measured in terms of value delivered to the 
users and the quality of their performance.  
Project management typically has an executing perspective. Common incentives are to keep investment costs 
within budget and to deliver on time in addition to delivering the specified scope. The elements in this ‘iron triangle’ 
are still the dominating success criteria in projects13. Avoiding cost overruns can affect priorities can imply less 
quality in terms of service, functionality or functioning time after the result is delivered. In practical terms, the 
decisions made by the executing party to some degree influence what the operation costs will be later. One common 
role of a project owner is to address this potential conflict between delivery and operations.   
3.1. A model for the relation between project owner, project manager and operations  
The combination of control and responsibility for both cost and income from the owned resource put owners in a 
special position. A project owner should be responsible for the project at the business level. Including both the 
operation of the project delivery as well as efficient execution of the project. This means that the project owner often 
is located at a relatively high level in organizations, where responsibilities for project investments and operations 
meet, as illustrated in Fig. 1.  
The model in Fig. 1 is based on the parts of the literature that highlights the project owner as responsible for the 
business case of a project. Responsibilities include both ensuring project delivery and the benefit realization. Project 
delivery is typically responsible for project deliveries. Other stakeholders (internal or external) are usually 
responsible for the operation of the project delivery, and thus benefit realization. What is called project owner type 1 
is responsible for both of these activities. Our interpretation of the literature is that most authors more or less 
implicitly recommend this type of project owners. 
A stakeholder who both has control and profit responsibility has incentives to maximize the value creation related 
to the project. The beauty behind the concept of a project owner lies in the fact that a projects owner has incentives 
for weighing costs against benefits for a project. 
4. Project owners in practice 
We have studied project ownership in seven governmental projects14. Project ownership was proved to be 
different practiced in the study compared to the descriptions of best practice in the literature. In all of the studied 
governmental projects, different stakeholders are responsible for project cost and project benefits, respectively. The 
term project owner was used for senior officials responsible for the project delivery. The project manager reported 
typically to the project owner. 
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Fig. 1. Organizational position of project owner implied by established theory, based on the project owner as responsible for the business cas 
Responsibility for project cost is typically allocated to a governmental agency, which shall provide the new 
infrastructure in accordance with a traditional project management perspective on time, cost and according to 
specification. Project owners were typically found in this part of the organizations. 
 
  Fig. 2. Location of project owners in the study 
The illustration in Fig. 2 is based on the observations in the study. Project owners provide senior support for the 
project manager with special focus on securing the projects delivery, by providing resources, funds and attention for 
794   Nils O.E. Olsson and Gørild Berg-Johansen /  Procedia Computer Science  100 ( 2016 )  790 – 795 
the project. Both the project manager and project owner were organized and had responsibilities mainly aimed at 
project delivery. We have called a project owner in this context a project owner type 2. This is project ownership in 
practice, and it differs significantly form project ownership in theory. 
5. Concluding discussion 
Most literature on project ownership focuses on one owner having all the characteristics of owner. It is based on 
one stakeholder who takes the risk related to the cost and future value of the project.  
The referred study shows that there is an important difference between mainstream theory and practice related to 
who is called project owner, and the responsibilities of the project owner role. Our case study shows that owner 
responsibilities are not located at the level that the project governance literature discusses. Project owners are 
typically organizationally located above the project managers, but still within the delivery side of projects. The role 
called project owner do typically not have responsibilities for the operation of the deliveries.    
A traditional project owner is a stakeholder who takes the risk related to both the cost and future value of the 
project. Such a stakeholder has incentives to analyze and follow up a project based on weighting the costs against 
the benefits. We did not identify such project owners in our study.  
Consequently, we introduce a model showing two types of project owners, as shown in Fig. 3. The type 1 project 
owner is the role that most textbooks discuss. Type 1 project owners have responsibilities of both the delivery of a 
project, but also for the operation and benefit realization. Type 1 project owners have responsibilities for the project 
business case. We did not find this type of project owners in our study. Type 2 project owners are managers that 
support the project manager, but within the same part of the organization as the project manager, and with 
responsibilities for the project delivery. In our study, these people were referred to as project owners, but they do not 
have the business case responsibility that is called for by the mainstream literature. 
 
  Fig. 3. Distinction between project owners type 1, as discussed in theory, and project owners type 2, as observed in practice. 
We urge future researchers and practitioners to clarify what type of project owner role that is referred to in 
different contexts. It is likely that project owners of type 1 and 2, respectively, will have different set of incentives 
and priorities. There has been a development where the importance of the role as project owner has been 
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highlighted. It is our impression that this development has had two ambitions. One is to strengthen project 
execution, which calls for a project owner type 2. The other ambition is to emphasise the business case perspective, 
which points to project owner type 1. This would focus on the fact that projects are executed for a reason. Project 
owners would then take responsibility for both the investment cost as well as the future benefits form the delivery. 
Such project owners have incentives to select, execute and direct projects that support overall business objectives of 
the organisation. 
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